ID | Task Name Duration Start Finish Dec 20on Feb Mar Apr | May Jun Jul Aug Sep Oct Nov Dec 20.:):n Feb Mar Apr May Jun Jul Aug
1 Remedial Action Contract 4 - Markland Avenue Quarry (OU4) 80.2 wks Tue 01/02/07 | Tue 07/15/08
Final Cover
2 State of Indiana Contracting 53 wks Tue 01/02/07 | Mon 01/07/08 —
3 Contractor Procurement (Pre-Award) 22 wks Tue 01/02/07| Mon 06/04/07
4 Work Planning 11 wks Tue 01/02/07 | Mon 03/19/07
5 Site Plans (HSP, QAPP, FSP, etc.) 11 wks Tue 03/20/07| Mon 06/04/07
6 ' Contractor Procurement (Post-Award) 31 wks Tue 06/05/07 | Mon 01/07/08
7 Remedial anstruction 14.4 wks Mon 04/07/08 | Tue 07/15/08
8 Mobilization 2 wks Mon 04/07/08 Fri 04/18/08
9 Site Preparation 2 wks Mon 04/21/08 Fri 05/02/08
10 Quarry Pond Sediment Removal 4 wks Mon 04/21/08 Fri 05/1 6/08
11 Quarry Pond Backfilling: 4 wks Mon 04/21/08 Fri 05/16/08
12 Intermediate Cover Construction 4 wks Mon 05/19/08 Fri 06/13/08
13 Final Cover Construction 4 wks Mon 06/16/08 Fri 07/11/08
14 Seeding 0.4 wks Mon 07/14/08 | Tue 07/15/08
Task Milestone ‘ , External Tasks - External Milestone 0 External Milestone 0’ Deadline @
g‘;fc\:vg:gtg;fg/tgé Steel Superfund ¢ Split Summary _ External Milestone ’ External Milestone 0 External Mflestone 0 '
Progress I Project Summary “ External Milestone 0 . External Milestone ‘ External Milestone 0
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